

WP 5: Overview 2014

4th Executive Board meeting

Brussels, 2nd December 2014



Dr. Thomas Kunkel
Federal Centre for Health Education (BZgA),
Germany

Planned activities during the 1st year

Tasks/ Deliverables	Due time	Deviation	Reasons	% accomplishment	Expected delivery
Country reviews	August	3 Months	Summer break, individual timelines for partners	99%	01.12.2014
Template selection criteria for Good Practice	October	2 weeks	Results from partners, conceptual uncertainties in the analysis process,	100%	Delivered

Lessons learned...

Strengths identified in the WP:

- Active and reliable WP partners
 - Low share of inefficiencies due to waiting for task deliveries, sending reminders, etc

Challenges:

- Coordination and approval processes need appropriate timeframes

Activities since last EB Meeting in Rome

- Collection of questionnaires on health promotion (June-September 2014)
 - Compilation of country reports
 - Analysis of questionnaires to compile a template for Good Practices
 - Development of a questionnaire for the Delphi Panel with WP4
- Composition of expert round for Delphi panel (July-November 2014)

Meetings 07/2014 – 12/2014

September 30th 2014

WP4 and WP5 Meeting in Brussels

October 24th 2014

WP4 and WP5 Meeting in Madrid

November 14th 2014

Task Leader Meeting WP 5 in Brussels

EHN, SMLPC (LT), YPE (GR), BZgA (GER)

Upcoming Tasks

Task: Identifying Good Practices

Provide criteria to identify Good Practices in partner countries (3 GP per MS)

Planned time according to work plan: Jan until June 2015

Currently estimated timeline: January until end of July 2015

Duration of Delphi Panel extended by WP4 from three to six months

(Dec 2014 until end of May 2015)

Task: Group Work Exercise

Facilitate a process of exchange, collaboration and knowledge transfer between countries

Timeline: December until February

Work Plan 01 / 2015

- January – Identification of first out of three GP examples
- First round of Delphi expert input (Q1) finished on Jan 17th 2015
- Analysis of results and questionnaire Q2 ready by February 09th 2015
- February WP Meeting: Discussion of results
- Results of second round of Delphi expert input (Q2) will serve as interim criteria list
- -> Will be sent out to partners to identify Good Practice example #2
- Third GP example will be identified after the final conference in May/June
- -> Expected end of Task 3 end of July 2015

Work Package Activity – Group Work Exercise

Basis:

Questionnaires developed and agreed by partners during first WP5 meeting Cologne, 28-29 April 2014

Objective:

To enable partners to learn about other countries, to facilitate the exchange of ideas and practices and to feed into a summary report on the findings.

The summary report will be based on the reviews from different member states to summarise the situation across Europe and integrate it in the overall European and global context. *(not a mandatory project deliverable)*

Work Package Activity – Group Work Exercise

Outline of methodology (1)

- Each partner will analyse two different country reports (one from a similar system and context and one from a very different system/context);
- Each partner will do a comparative analysis between these reports and their own country report;
- Each partner to fill out a brief info sheet on common issues, gaps and needs, lessons learned and opportunities for further exchange and learning

Work Package Activity – Group Work Exercise

Outline of methodology (2)

- One of the partners of each grouping will be selected to present their findings on common issues, gaps and needs, lessons learned and opportunities for further exchange and learning at the next WP 5 meeting in February.
- The presentations will form the basis of a discussion on these issues, and the outcomes of the presentations/discussions will feed into the summary report of the Country Reports, that will be drafted by EuroHealthNet.

Outlook: June 2015 and beyond

- July 31st 2015
Overview on Good Practice examples in partner countries
- November / December 2015
Conference(s) on Good Practice in Health Promotion

The Joint Action on Chronic Diseases and Promoting Healthy Ageing across the Life Cycle (JA-CHRODIS)*



Co-funded by
the Health Programme
of the European Union

* This presentation arises from the Joint Action addressing chronic diseases and healthy ageing across the life cycle (JA-CHRODIS), which has received funding from the European Union, under the framework of the Health Programme (2008-2013).