

WP7: one year overview

4th Executive Board meeting

Brussels, 2nd December 2014



Marina Maggini
National Institute of Health, Italy

Jelka Zaletel
National Institute of Public Health, Slovenia

Planned activities during the 1st year

Tasks/ Deliverables	Due time	Deviation	Reasons	% accomplish.	Expected delivery
Community of practice	From Febr	From April	Technical - Designing of the landing page embedded in ISS institutional web site	100	WP7 Platform
Detailed work plan	April			100	
Task 5 - NDP Literature review	March			100	Core elements of the questionnaire
Task 1- 4 Literature review on effective strategies prevention management health promotion education	July			100	Core elements of the questionnaire
	Dec			100	Quality criteria

Planned activities during the 1st year

Tasks/ Deliverables	Due time	Deviation	Reasons	% accomplis	Expected delivery
Definition of tools for the collection of data (Task 1-5)	July	September	Revision of the questionnaires after the WP7 meeting in July	100	Questionnaire
Mapping NDPs	From July	September	MoHs representatives (for governing board) in majority no yet identified respondents will be all partners of CHRODIS JA, approved at EB and WP7 meeting in Rome	100	Adapted questionnaire
Collection of data Task 1-5	From July	From October	Updated version of the questionnaires		

Planned activities during the 1st year

Tasks/ Deliverables	Due time	Deviation	Reasons	% accomplishment	Expected delivery
Task leader meeting + Kickoff meeting	July			100	
WP7 Workshop	Dec.	Nov.	Joint WP6-WP7 meeting	100	
Identification of social and psychological barriers for the access to care and for empowerment	Dec				Review strategy

Highlights, Hurdles, improvements...

Strenght

We choose a collaborative method based on consensual decisions made by the task leaders, WP leader and co-leader, and WP partners

Strenght

1 questionnaire for 4 tasks

Hurdles

Hurdles

WP7 Decisions/propositions for the Future

Improve collaboration with WP5 and WP6
Organization of joint meetings

Improve integration with other EU project
EMPATHiE
ICARE4U

The Joint Action on Chronic Diseases and Promoting Healthy Ageing across the Life Cycle (JA-CHRODIS)*



Co-funded by
the Health Programme
of the European Union

* This presentation arises from the Joint Action addressing chronic diseases and healthy ageing across the life cycle (JA-CHRODIS), which has received funding from the European Union, under the framework of the Health Programme (2008-2013).