

# WP3: towards the accomplishment of the plan for 2015

1<sup>st</sup> Advisory Board meeting

Brussels, 18<sup>th</sup> February 2015



**Mireia Espallargues**  
**Noemí Robles**  
**Carme Carrión**  
Agency for Health Quality and Assessment of Catalonia (AQuAS), Spain

**Rogério Ribeiro**  
Portuguese Diabetes Association (APDP), Portugal

# OBJECTIVES OF WP3

## Implementation assessment

To assess the success of the different work packages in delivering what they set out and monitoring the project's development



## Impact assessment

To assess the impact on knowledge and understanding of the JA and the level of impact on policy and practices

# DELIVERABLES AND MILESTONES

1	2	3	4	5	6	7	8	9	10	11	12
				Eval. Plan and TOR (D/M)							
13	14	15	16	17	18	19	20	21	22	23	24
				Eval. Plan and TOR (D/M)							Interim Eval. Report (D/M)
25	26	27	28	29	30	31	32	33	34	35	36
37	38	39									
		Final Eval. Report (D/M)									

# FIRST YEAR ACHIEVEMENTS

- Agreement on objectives.
- First draft version of WP3 action plan.
- Draft version of indicators.
- Change of WP3 leaders, co-leaders and partners.

# NEXT STEPS

- Detailed definition of the indicators that will be used:
  - Process indicators
  - Output indicators
  - Outcome indicators
- Agreement with all WP leaders and coordination team about WHAT indicators, WHEN and WHO.
- Mid term data collection

# Joint Action on Chronic Diseases and Promoting Healthy Ageing across the Life Cycle (JA-Chrodis)\*



Co-funded by  
the Health Programme  
of the European Union

\* This presentation arises from the Joint Action addressing chronic diseases and healthy ageing across the life cycle (JA-CHRODIS), which has received funding from the European Union, under the framework of the Health Programme (2008-2013).