

5th WP7 meeting

WP7 - Diabetes: a case study on strengthening health care for people with chronic diseases

Overview of the activities



Marina Maggini
National Institute of Health, Italy

Jelka Zaletel
National Institute of Public Health, Slovenia

Achievements and outputs during 2015

Structured overview about practices on diabetes prevention and care

Report on the survey (chrodis.eu/wp-content/uploads/2016/01/Report-prevention-and-management-diabetes-Final.pdf)

Definition of preliminary lists of quality criteria for good practices on prevention, management, health promotion, education and training

Publication of a Monograph on Annali ISS (chrodis.eu/our-work/07-type-2-diabetes/publications/)

Collection of potential good practices on prevention, management, health promotion, education and training

SWOT analysis to give a qualitative overview, by Country, of the current policies and programs, including successful strategies

Report on the SWOT analysis (<http://www.chrodis.eu/our-work/07-type-2-diabetes/wp07-activities/>)

Achievements and outputs during 2015

Mapping of National Diabetes Plans across Europe
Policy Brief on National Diabetes Plans

3rd WP7 meeting
July, 2-3, Rome

4th WP7 meeting
Expert policymaker meeting – October, 20-21, Ljubljana

Achieved Deliverables & Milestones in 2015

Milestone 1

SWOT analysis on the successful strategies and the strengths as described by WP7 partners and experts

Milestone 2

Expert policymaker meeting – October, 20-21, Ljubljana

Objectives and plan activities for 2016

- ✓ Development of National Diabetes Plan guidelines including the essential elements of any diabetes plan, with enough room for adaptation to local implementation conditions
- ✓ Finalization of Policy brief on National Diabetes Plan
- ✓ Report on potential good practices
- ✓ Delphi procedure (in collaboration with WP4) on quality criteria for diabetes prevention and care
- ✓ Definition of recommendations to improve early detection and preventive interventions, and to improve the quality of care for people with diabetes
- ✓ Dissemination

Activities/Tasks to accomplish in the next 6 months

	Feb	Mar	Apr	May	Jun	Jul
Task 1- 4	Questionnaire for Delphi					
Task 1- 4			On line survey			
Task 1- 4				Expert panel		
Task 1- 4	Definition of Recommendations					
Task 5	PB on NDPs					
Task 5	Definition of guide on NDPs					

Deliverables & Milestones to accomplish in the next months

	Feb	Mar	Apr	May	Jun		Oct
Deliverable 4B	PB on NDPs						
Deliverable 4C		Guide on NDPs					
Deliverable 4A					Recomm.		
Milestone 3					Finalized Recomm.		
Milestone 4							Expert Meeting

The Joint Action on Chronic Diseases and Promoting Healthy Ageing across the Life Cycle (JA-CHRODIS)*



Co-funded by
the Health Programme
of the European Union

* This presentation arises from the Joint Action addressing chronic diseases and healthy ageing across the life cycle (JA-CHRODIS), which has received funding from the European Union, under the framework of the Health Programme (2008-2013).