

WP6: one year overview

4th Executive Board meeting

Brussels, 2nd December 2014



Rokas Navickas
Elena Jurevičienė
VULSK, Vilnius, Lithuania
Graziano Onder
AIFA, Rome, Italy

Planned activities during the 1st year

Tasks/ Deliverables	Due time	Deviation	Reasons	% accompli shment	Expected delivery
Identify targets of potential interventions for management of multi-morbid patients	Jun 2014	6 months	Database quality checks and analysis needed more time, as many partners analysing their data independantly	80	Report from data to identify high care demanding population for Jan 2014
Review existing care (pathway) approaches for multi-morbid patients	Dec 2014	Up to 30 days	Finalising the data in the scpecific way, defined by WP4, adapted for the delphi process	85	Report from evidence from literature to identify high care demanding population for Jan 2014

Task 1

Sub.tasks	Due time	Deviation	Reasons	% accomplishment	Expected delivery
Identify Databases (Task 1.1)	NA	none	NA	100	Database list
Strategies for data analysis (Task 1.2)	NA	none	NA	100	Agreement between the partners to analyse DB locally
Research questions (Task 1.2)	NA	none	NA	100	Research question definition of each DB
Database analysis (Tasks 1.3)	NA	none	TBC	80	Overview document by Dec 2014
Joint WP6/WP7 meeting in Vilnius on the 7 th of Nov, 2014	Nov 2014	none	NA	100	Joint meeting minutes and presentations uploaded to chrodis.eu
Submit papers of partner analysis (monographic issue EJIM) (Task 1.4)	Jan 2015	none	TBC	50	Submission to EJIM for monographic issue by Jan

Task 2

Sub.tasks	Due time	Deviation	Reasons	% accomplishment	Expected delivery
Review paper of international literature (Task 2.1)	Dec 2014	none	NA	90	A finalized review
Data collection and analysis within the ICARE4EU project (Task 2.2)	Dec 2014	none	NA	80	A finalized review
A review of current care programmes / practices (Task 2.3)	May 2015	TBC	NA	100	A finalized overview

Highlights, Hurdles, improvements...

- Each partner analyzing their data independently, it makes the progress less transparent
- Single database removal from the final analysis (Croatia)

WP6 Decisions/propositions for the Future

- **Improve collaborations with WP7&WP5**
- **Increase partner involvement in the WP6 process**
- **WP leaders to have a better overview on partner involvement/**
- **reporting the usage of resources**

The Joint Action on Chronic Diseases and Promoting Healthy Ageing across the Life Cycle (JA-CHRODIS)*



Co-funded by
the Health Programme
of the European Union

* This presentation arises from the Joint Action addressing chronic diseases and healthy ageing across the life cycle (JA-CHRODIS), which has received funding from the European Union, under the framework of the Health Programme (2008-2013).