



Co-funded
by the Third Health Programme
of the European Union



CHRODIS+

IMPLEMENTING GOOD PRACTICES FOR CHRONIC DISEASES

Work Package 6 – Pilot Implementation of Integrated Care Model for multimorbidity VULSK pilot site update

WP6 meeting, Budapest, May 13th

Rokas Navickas, Elena Jureviciene, Laimis Dambrauskas
VULSK, Vilnius University Hospital Santaros Clinics, Lithuania
10.05.2019



@EUCHRODISplus



#CHRODISplus

chrodis.eu

Update from pilot site

Description of the implementation

Patients enrolled so far

Barriers to implementation


Support needed to overcome barriers

Possible deviations from PAP

Site visit

Timeline

Implementation in Lithuania



5/16/2019



Co-funded
by the Third Health Programme
of the European Union



Description of the implementation

Based on local experience and knowledge determined country specific model version. This model mainly concentrates on:

Delivery of Care

- Comprehensive assessment
- Coordinated team
- Individualized care plans
- Case manager

Decision Support

- Team training
- Consultation system

Self Management Support

- Options for self management
- Shared decision making

Social and Community Resources

- Tailor Self-management
- Options for self management
- Shared decision making

Patients enrolled so far

SAMPLE SIZE:

210 PATIENTS (VULSK) + 30 PATIENTS (PRIVATE CLINIC)

Vilnius, LT

SETTINGS:

- PRIMARY CARE
- FAMILY MEDICINE CENTRE
- PRIVATE FAMILY CLINIC

Pilot sites in Lithuania had a the kick off with all members of LIWG from Kaunas and Vilnius:



5/16/2019



Co-funded
by the Third Health Programme
of the European Union



Barriers to implementation

Lack of human resources

- Additional training for healthcare personnel is needed.

Some activities takes longer than expected

- Surveys and data analysis are more time consuming than expected

Some patients might misinterpreted the questions of the survey

- There is a chance of more false positive answers than expected.



Support needed/provided to overcome barriers

Support
provided by
VULSK team:

Assign additional
personnel responsible for
coordinating the inclusion
of patients and
implementation of IMCM.

Organized additional
meetings with front line
implementers

Prepared a checklist
template for LIWG
personnel to follow the
process of the protocol
they must to do

NO ADDITIONAL SUPPORT IS NEEDED

Possible deviations from PAP

Timeline

Data regulation

Site visit




VULSK site visit will be conducted by the end of June, 2019

Additional visits will be planned based on the needs of the individual practices.



Timeline

Timeline



Thank you for your attention

The Joint Action on Implementing good practices for chronic diseases (CHRODIS PLUS)

This presentation arises from the Joint Action CHRODIS PLUS. This Joint Action is addressing chronic diseases through cross-national initiatives identified in JA-CHRODIS to reduce the burden of chronic diseases while assuring health system sustainability and responsiveness, under the framework of the Third Health Programme (2014-2020). Sole responsibility lies with the author and the Consumers, Health, Agriculture and Food Executive Agency is not responsible for any use that may be made of in the information contained therein.



Co-funded by
the Health Programme
of the European Union



@EUCHRODISplus



#CHRODISplus