

Joint Action on Chronic Diseases and promoting healthy ageing across the life cycle (CHRODIS-JA)

ANNEX I a

(Technical annex)

5	Evaluation procedure and results			1. Evaluation Plan (M5) 2. Interim Evaluation Report (M24) 3. Final Evaluation Report (M39)	Confidential	39	
3	Evaluation of the joint action	EHMA	1	39	Evaluation procedure and results	320 124,00 €	1 163
Total						9 213 152,00 €	33 324

Work package Leader EHMA

List of the partners involved

All Associated Partners

Milestones reached by this work package

#	Milestone title	Month of achievement
1	Agree evaluation indicators	5
2	Agree evaluation ToR	5
3	Interim Evaluation Report	24
4	Final Evaluation report	39

WP3 aims to assess the impact of the Joint Action and will incorporate both quantitative and qualitative approaches by defining criteria, SMART indicators (see ANNEX I) and the schedule for the evaluation of CHRODIS-JA, at both project and programme level. Thus, it will include contacting key informants and analyzing quantitative data on the use and outcomes of the project. The activities in the planned tasks will be developed together with Associated Partners from Germany (HHU) and from Spain (BIOEF; SERGAS, CSBSJA). These are the following:

1. Development of the evaluation plan

- Task 1.1** Develop Terms of Reference for cooperation with evaluation partner
- Task 1.2** Develop evaluation indicators for timely delivery of the Joint Action
- Task 1.3** Develop evaluation indicators to evaluate impact through quantitative indicators
- Task 1.4** Develop evaluation indicators to evaluate impact through qualitative indicators
- Task 1.5** Selection of identified key stakeholders

Planned activities will be subcontracted. The above mentioned indicators will be discussed with the participants in the different WPs before adopting them. Before the Kickoff meeting the leader of WP 3 will get in touch with all WP leaders to gather their feedback in this issue and present a comprehensive proposal during the meeting for its adoption.

Our proposal:

1. WP leader: Olivia DIX (EHMA-Eire)

WP assistant: Petros ESKIOGLOU (1st YPE ATTICA-Gr)

2. We need to define:

- WHAT**
- HOW**
- WHO**

3. Perform an evaluation in four steps:

- a. Definition of WHAT – HOW - WHO**
- b. Ex-ante**
- c. Interim**
- d. Ex-post**

4. Deadline: step 1 by mid Oct. 2014